


 

Agenda 

Subject: Pre-Bid Conference 
Project: Greer Ditch Decommissioning Project Time: 10:00 a.m. 
Date: February 8, 2010 Location: Ellensburg, WA 
 
10:00 a.m. PST 
KCCD Conference Room 
607 E Mountain View Ave 
Ellensburg, WA 98926 

Topics to be Discussed 
I. Sign-in and Introductions .......................................................................................  

II. Construction Team..................................................................................................  
A. Owner and Owner Representative 

1. Property Owner: Mark Anderson 
2. Ditch Owner/User: Frank Payne 
3. Representative: Kittitas County Conservation District (KCCD) 

B. Contracting Officer 
1. KCCD 

C. Project Engineer 
1. Ryan Roberts - KCCD 

D. Construction Observer 
1. Daily observers: KCCD 

III. Bid Solicitation Summary .......................................................................................  
A. Bid Opening Date and Time 

1. Bids must be received at the KCCD office (607 E Mountain View, Ellensburg WA  98926) 
by 10:00 a.m. Wednesday, February 10, 2010. 

2. Bids will be opened at the KCCD office promptly at 10:00 a.m. 
B. Proposal Format 

1. Completed Bid Proposal Tabulation Sheet 
2. Bid Proposal Deposit and completed Proposal Bond Form equal to five percent (5%) of 

amount of such bid 
3. Completed signature page 

C. Performance, Payment and Maintenance Bond Requirements 
1. Provide completed forms provided on Pages 12 through 20 of the Contract Clauses 
2. Performance Bonds (provided) – Shall be 100 percent of the original contract price (see: 6. 

Performance and Payment Bonds; F). 
3. Payment Bonds (provided) – Shall be 100 percent of the original contract price (see: 6. 

Performance and Payment Bonds; F). 
D. Interpretations 

1. Only addenda distributed by KCCD to contractor can modify terms and requirements of bid 
solicitation documents. 

E. Basis of Award 
1. Lowest Responsive and Responsible Bidder 

a) Responsiveness Criteria - a review of the completeness of the proposal and 
compliance with bid package requirements. 

b) Responsibility Criteria- must be addressed within 5 days of bid opening at written 
request of the KCCD. 



 

(1) Complete the letter of Responsibility (Page 11-12) 
 

IV. Project Summary .....................................................................................................  
A. Work Summary 

1. Summary of bid items 
B. Time of Completion 

1. Expected time frame for work: between Monday March 1, 2010 and Friday March 19, 2010 
2. Beginning of irrigation season April 1, 2010 

C. Construction Area 
1. Access/egress and Parking 
2. Additional Area for Staging, Storage, or Fabrication will be the responsibility of the 

Contractor. 
D. Preconstruction Conference 

1. Date to be determined later, KCCD Office, Ellensburg, WA 

V. Funding ....................................................................................................................  
A. Funding Origin 
B. Wage Determination 

1. State Prevailing Wage 

VI. Payments .................................................................................................................  
A. Frequency/Timing 
B. Retainage 

1. KCCD will withhold five percent (5%) of the funds due the contractor until completion and/or 
acceptance of contract requirements. 

2. Release of retainage will occur 60 days following completion date following conditions. 

VII. Other Contractor Requirements ............................................................................  
A. Permits, Fees, & Utilities 

1. Contractor Responsibility 
a) Work in the Right-of-way permit from County 
b) Coordination with local utilities if utility relocation is required 
c) Any additional State and Local permits required for construction 

2. Environmental Permits 
a) KCCD will acquire 
b) Contractor is responsible for implementation of permit conditions 

B. Insurance 
1. $1,000,000 commercial general liability 
2. $1,000,000 automobile liability 

C. Subcontractors 
1. All subcontractors shall be in compliance with the responsibility criteria as specified in RCW 

36.06. 

VIII. Contractor Questions .............................................................................................  

IX. Site Visit ...................................................................................................................  

X. Adjourn ....................................................................................................................  



Notes from Pre-Bid Meeting 
Greer Ditch Decommissioning Project – February 8, 2010 

 
1) Notice to Contractors – Call for Bids:  NOTICE IS HEREBY GIVEN that sealed bids will be 

received and publicly opened and read by the Kittitas County Conservation District, 607 
East Mountain View Avenue, Ellensburg, Washington at 10:00 P.M. (local time), 
Wednesday, February 10, 2010 for the following: ‐ The correct time is 10:00 a.m. 
 

2) Bid sheet will change to add quarry spalls for bank protection. – See attached Bid sheet. 
 

CS‐15 Earthfill, Class S, Section 15.8, Addition: 
 

“Quarry spalls shall be placed along the left bank of Fogarty Ditch where construction activities 
have exposed bare soil. Spalls shall be placed on top of the erosion control blanket and lightly 
tamped into place with an excavator/backhoe bucket. The volume of quarry spalls to be placed 
along the bank is approximately 5 yrds.” 

3) The existing HPA in the bid packet expired on January 31, 2010. – An e‐mail copy of an 
extension has been received by the KCCD. Hard copy to follow. 

 
4) Small fish salvage will be required in the dewatered area. – Fish salvage will be 

performed by WDFW. Contractor shall coordinate with KCCD staff to arrange salvage. 
 

5) Water in Fogarty Ditch cannot be shut off completely but there is a small gate at the 
Yakima River that can be shut down to partially reduce the flow at the work site. 

 
6) What will the landowner require for restoration to the field used to access the work 

area? The field will need to be restored to existing condition. The field is soft and could 
sustain damage. 

 
7) Is the entire backfill to be quarry spalls and top soil mix? Please review CS‐15.2 and CS‐

15.8. The top 6 inches can be straight top soil to encourage plant growth. Top soil does 
not need to be from a Top Soil vendor. 

 
8) What is the maximum size of quarry spalls? CS‐15.2 specifies 6 inch maximum. 

 
9) At times there is water coming off of the hill on the west side of the project area. 

 
10) How high should the back fill be? Back fill should match the existing ditch bank and 

extend roughly 100 feet (fence line). 
 

11) What is the size of the gate in the fence near the work site? The gate hole is just a little 
less than ten feet wide. 

 
12) Can material be mined from the west bank to be used in back filling the ditch? No, as 

per the landowner’s request. 



 
13) Does the little tree/shrub need to be saved/protected? No 

 
14) Can the grubbed material be placed down gradient of the work site? The landowner 

doesn’t mind but the County should be contacted and confirm that the County doesn’t 
have a preference. If the County approves; the material will need to be smoothed to 
match existing material. 

 
15) Electric dog fence and plastic hose will need to be moved before work begins. 

Landowner will move dog fence. 







Item # Description Construction Specification Required Material Material 
Specification

Estimated 
Quantity

Payment 
Unit

1 Mobilization & 
Demobilization

CS-01 Mobilization & 
Demobilization N/A N/A N/A LS

CS-02 Pollution Control N/A N/A N/A
CS-04 Clearing & Grubbing N/A N/A <20 YD3

CS-05 Structure Removal N/A N/A <5 YD3

CS-07 Removal of Water N/A N/A N/A

Earth Fill N/A <50 YD3

Qarry Spalls N/A 5 YD3

CS-63 Vegetation of 
Construction Sites Seed N/A < 1 lb

CS-66 Erosion Control 
Blanket

Erosion Control 
Blanket MS-219 150 YD2

Subtotal
Taxes 8.0%

Bid Items & Quantity Estimations
Bid

TOTAL

2 Ditch Excavation LS

3 Site Restoration LS

CS-15 Earth Fill
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